SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:46PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 215 Const Calendar Day: 451 Date: 03-Dec-2010 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 10-Dec-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the erection tower , work on the
working platform at 112 meters elevation , & work on the safety net . Crews started at 7:00 AM.

Froylan had to work on the South tower shaft . He had to form around the tower shaft to close the
gap between the tower shaft & the grating . He started at 7:15 AM. He was done at 9:00 AM.
After that , he had to clean the site , wrap up his tools & equipment . He left at 9:10 AM.

Welding crews had to work on the safety net . Salvador & Todd had to weld the holding brackets on
the West side . Crews had to prepare their tools & equipment & weld 5 brackets from the out side of the
temporary tower using JLG man lift . They started at 7:30 AM. They were done at 2:45 PM. Crews had to
wrap up their tools & equipment .

Earl had to prepare the supporting beams to be installed . & he had to work with the other crews on
the holding brackets for the safety net . Welding crews left at 3:00 PM.

Jerry , Richard , Jeffery , & Roberto came to the site at 3:30 PM. Crews had to erect the
prefabricated | beams for the safety net .

Jeffery had to operate the Grove crane . Richard had to work on the E line rigging materials to
the site . Roberto , & Jerry had to use the JLG man lift to set the North side | beams from the out side .
They started to set the North side beams at 3:45 PM. 5 beams were set in place & bolts were installed .
Crews were done at 4:55 PM. They left at 5:00 PM.

Carlos , Augie , Casey , & Jeffery had to work on the barge & on the W line rigging materials to the
site , & they had to work with the other crews on the tower erection .
Crews had to unload the barge & set the gratings for the 112 meters elevation platform on the W
line . Crews started at 7:15 AM. They were done at 7:45 AM.
After that , Obra, Tony , Barry , Jacob , Jaime , Kevin , Michael , Pablo , & Ryan had to work on
the temporary tower erection . Crews had to set the North truss from 112 to 128 meters elevation .
Nicolaus flew the North truss at 8:00 AM. Crews had to set the truss in place , install bolts & drive
drift pins , set the connectors between the East side corners & North & South trusses , & the crane was
released at 10:00 AM.
Then, crews had to set the floats , work the remaining bolts , mark the bolts for 1/3 turn .
They started at 10:30 AM.
In addition to that , crews had to pull the gantry supporting beams over hang on the East side from
97 meters elevation & set it at 128 meters elevation .
After that , crews had to pull the cross beams out of the site & store it on the W line , pull the
North section of the over hang & set it on the next elevation . Crews were done at 1:15 PM. They started
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on the South section of the over hang at 2:00 PM. They were done at 3:20 PM.
Finally , crews had to set the cross beam between the 2 sections . They started at 4:00 PM. Crews
were done at 5:10 PM. Tower crews left at 5:20 PM.
Smith Emery QC Salvador , Ryan, & | had to work on bolt testing at the 9 meters elevation
diaphragm in the West , North , & East tower shafts . & inner East , inner West , & the center cells . Few
bolts failed . Ryan had to touch them up . He was done at 3:10 PM.
04-0120F4 Bid Iltem: 053 T-L01-JSS.053 Tower Lift 01 Jacking System and Shims
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Iltem: 053 T-L02-STW.053 Tower Lift 02 Strut West Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP PABLO RAMIREZ 800 200 000 10.00 ]
Ironworker APP AUGIE SOLIS 800 200 000 10.00 ]
Ironworker INM BARRY ROTHMAN 800 200 000 10.00 ]
Ironworker FOR CARLOS VALVERDE 800 200 000 10.00 ]
Ironworker APP JACOB MECHE 800 200 000 10.00 ]
Ironworker INM JAIME BARRAGAN 800 200 000 10.00 ]
Ironworker APP JEFFERY STEWART 800 200 000 10.00 ]
Ironworker INM KEVIN RATCLIFF 800 200 000 10.00 ]
Ironworker INM MICHAEL BALWINSKI 800 200 000 10.00 ]
Ironworker INM ANTHONY COSTA 800 200 000 10.00 ]
Ironworker FOR OBRA PAULK 800 200 000 10.00 ]
Ironworker INM RICHARD GARCIA 000 200 000 200 ]
Ironworker APP RYAN NASH 800 200 000 10.00 ]
Ironworker INM CASEY LUX 800 200 000 10.00 ]
Semi-Skilled Laborer JNM FROYLAN RUIZ-AYALA 200 000 000 200 ]
Ironworker FOR EARL CLAYBORN 800 000 000 800 ]
Ironworker INM ROBERTO HERNANDEZ-ZEL 000 200 000 200 ]
Ironworker APP TODD JACKSON 800 000 000 800 ]
Ironworker INM SALVADOR SANDOVAL 800 000 000 800 ]
Ironworker FOR JERRY KUBALA 000 200 000 200 ]
Operator INM JEFFREY SCOTT 000 200 000 200 ]
Operator OTH NICOLAUS SHAFER 800 200 000 10.00 ]
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
002321 Equipment, Crane, 90 Ton Rough Terrain No
000 200 000 0.0 []
002082 WELDING MACHINE, MILLER 250 AMP No
800  0.00  0.00  0.00 ]
*E0090562 TOWER CRANE No
800 200  0.00  0.00 ]
743 Marine, Barge, Flexifloat 1 EM1010 No
400 000 000  0.00 ]
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